

May 2009

SUN

MON

TUE

WED

THU

FRI

SAT

					1 REVIEWS EXAMS	2 REVIEWS EXAMS
3	4 REVIEWS ecoMOD REVIEW @ MILTON EXAMS	5 REVIEWS EXAMS	6 REVIEWS EXAMS	7 REVIEWS EXAMS	8 EXAMS	9
10	11	12	13	14	15	16
17 GRADUATION	18	19	20	21	22	23
24	25 PACK and CLEAN	26 PACK and CLEAN	27 PACK and CLEAN	28 PACK and CLEAN	29 PACK and CLEAN	30 TO NORFOLK (all)
31 UNPACK (all)						

June 2009

SUN	MON	TUE	WED	THU	FRI	SAT
	1 CONCRETE for WCs (all)	2 CABINETS, BENCHES (all)	3 FINAL CABINET(all) PLACE WCs (all)	4 ROOF STRUCTURE (all)	5 ROOF STRUCTURE (all)	
7	8 ROOF SHEATHING (all)	9 ROOFER CLASSROOM WALL (8) MOVE PART 2 (4)	10 CLASSROOM INT. (6) ROOFER CLASSROOM WALL (6)	11 CLASSROOM INT. (6) ROOFER CLASSROOM WALL (6)	12 CLASSROOM INT. (all) ROOFER	13 CLASSROOM INT. (all) ROOFER WINDOW INSTALL
14	15 HOT WATER (all) <small>ALT ENERGY</small> WINDOW INSTALL	16 HOT WATER (Whit +1) READING STAIR (11) WINDOW INSTALL (?)	17 HOT WATER (Whit +1) STAIR SHADING (2) TURRET, TURBINE (9)	18 HOT WATER (Whit +1) TURRET, TURBINE (11)	19 HOT WATER (Whit +1) TURRET, TURBINE (11)	20
21	22 PVs INTO PLACE (all) Sarah's B-DAY	23 PVs/ELECTRIC (Far + 1) HOT WATER (Whit +1) RE-BAR, WETLAND (10)	24 PVs/ELECTRIC (Far + 1) RE-BAR, WETLAND (11)	25 PVs/ELECTRIC (Far + 1) RE-BAR, WETLAND (11)	26 PVs/ELECTRIC (Far + 1) FORMWORK (10) <small>WETLANDS</small>	27
28	29 PVs/ELECTRIC (Far + 1) CONCRETE (11) <small>WETLANDS</small>	30 CONCRETE (all) <small>WETLANDS</small>	31 WETLANDS (4) RAILINGS (8)	WETLANDS (4) RAILINGS (8)	WETLANDS (4) RAILINGS (8)	

July 2009

SUN

MON

TUE

WED

THU

FRI

SAT

SUN	MON	TUE	WED	THU	FRI	SAT
	BUMPERS (all)	BUMPERS (all)	1 CLASSROOM INT. (6) MISC. (6)	2 CLASSROOM INT. (6) MISC. (6)	3 MISC. (all)	4
5	6 MISC. (all)	7 MISC. (all)	8 MISC. (all)	9 LAUNCH!	10 PACK (all) BACK TO C'VILLE (all)	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	